
CHANGE ORDER

Project: E-commerce Platform Redesign

No. CHG-2026-0004
Issued: September 18, 2026

CHANGE DESCRIPTION

The client requested an additional analytics dashboard covering cart abandonment and checkout
funnels, plus email notification templates for order status updates. This expands the reporting
scope defined in the original Statement of Work.

PRICE IMPACT

Previous Total $48,000.00

Price Adjustment +$6,500.00

New Total $54,500.00

APPROVAL

This change order becomes effective once approved by both parties. The revised total supersedes the totals
of all prior change orders and the original agreement.

Client Approval Project Manager Approval


